Flowchart for Renovation and Construction Projects

Exploration
Letter from parish to the Archbishop
v
Written Approval from the Archbishop
v
Discernment
Building committee formed.
v
Meeting for Finance and Building Committees and Pastoral Council for Joint Presentation by Property and Construction Services Director and Parish
Financial Services Director.

Building Committee Finance Committee
Meet with Property and Construction Director Prepare initial financial projections
Meet with Director of Inclusion Ministry Develop fundraising plan and loan requirements
Prepare Discernment Report Complete initial funding and financing plan
Select Architect (with approval of Property and Construction Director) Meet with Parish Revolving Fund Commission
Select Contractor using a negotiated contract (with approval of Property and Construction| |(PRF) to review initial funding plan
Director)
Appoint a Liturgical Consultant (if necessary)
Meet with Archdiocesan Building Commission (ABC) to review Discernment Report and
Master Plan
v
Written approval of the Archbishop of both the design and funding plans.
Select fundraising c%nsultant (if necessary)
Stop design work until fundraising is complete. |
Fundraising Drive
v
Revised Project Financing Form submitted to Parish Financial Services
v
Written approval from the Director of Administration and Finance setting a maximum dollar limit.
v
Schematic Design
T—————a
~
Building Committee, Architect and Liturgical Consultant produce schematic Drawings Parish collects pledges and deposit to
Parish Comments on the design concept PRF account.
IABC Schematic Design and Project Budget
v

Acceptance of Schematic Design by the ABC

Design Development Construction Documents
/ \‘
Building Committee, Architect and Liturgical Consultant develop construction
drawings
IABC reviews construction drawings at 95% completion

Continue collecting pledges
PRF director reviews project cash flow

|

Director of Administration and Finance approves cost estimates, cash flow and fundraising.

|

Written approval to proceed with construction project

|

Construction Contract
If the project is bid, they are opened at the ABC meeting.

<

Construction

|

Construction and Warranty



